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Report No. 196

Date: 2015-06-02
Day: Tuesday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: rain Noon: rain 3:00 pm: rain
Temperature: 7:30 am: 45° Noon: 47° 3:00 pm: 50°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 06 Carpentry 1 3 0 4
c;i?:?;r- Div. 04 Masonry 0 0 0 0
’ 0990 00 Paint/Plaster 1 1 0 2
024119 Labor 1 1 0 2
Div. 31 GVW Site Work 0 0 0 0
0150 00 Temp. Facility 0 0 0 0
Div. 05 Misc. Metals 0 0 0 0
Div. 03 Concrete 0 0 0 0
072100 Insulation 0 0 0 0
Subcontractors: . . .
26 00 00 Griffin Electric Electrical 2 3 0 5
Lapan .
220000 Mechanical Plumbing 0 0 0 0
073100
Meadows .
07 53 00 - Roofing 0 0 0 0
07 61 19 Construction
Div.23  Ambient Temp. HVAC 2 3 0 5
Corp.
Div. 21 Encore I_:lre Fire ) 0 0 0 0
Protection Suppression
132716 Fire Lock Modular Fire 0 0 0 0
Vault
Total: 7 11 0 18

DAILY REPORT

Activities Today:

1)  Carpentry: finishing framing out underneath stair #2; finishing framing out water fountain location on 1* floor; starting
to remove and install front doors; starting to install rim joists for addition; fixing a section of flooring in the clerk’s office
2) HVAC: continuing with insulating HVAC and plumbing lines; installing coil units in vault mechanical room; continuing

with ductwork installation in the attic; installed cabinet heating unit at the bottom of stair #2

3) Labor: assisting trades; general site cleaning
4)  Paint/Plaster: continuing with taping & mudding joints in the basement; priming basement walls
5)  Electrical: continuing with panels and fixtures on the 2" floor; continuing with telecom/data wiring




PHOTO INDEX

Photo showing carpenter fixing a section of the
clerk’s office floor.

Photo showing two of the 3 front doors removed
and framing starting to go in.

Photo showing corrected section of floor. A
joist was raised %2 too high so it was trimmed
down.

Photo showing some insulation that was
installed on HVAC piping.




Photo showing tin knocker assembling
ductwork for installation in the attic.

Photo showing tin knocker assembling
ductwork and sealing the seams.

Photo showing telecom lines being run in the
basement.

Photo showing cabinet heater in place at the
bottom of stair #2.




Photo showing basement walls in the process of
being primed.

Copiesto:  Richard Montuori, Town of Tewksbury
Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI

Kaffee Kang, Kang Architects
Jennifer Pincus, Kang Architects
Bob Harukewicz, GVW Inc.




